Quezon City Local Government Unit

Procurement Monitoring Report as of 30 June 2023

Total Amount of APP(as updated): ₱24,592,443,670.79

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																		
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
												Total Alloted Budget of Procurement Activities							0.00	0.00	0.00													
												Total Contract Price of Procurement Actitvites Conducted										0.00	0.00	0.00										
												Total Savings (Total Alloted Budget - Total Contract Price)												0.00										
ON-GOING PROCUREMENT ACTIVITIES																																		
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
												Total Alloted Budget of On-going Procurement Activities							0.00															

Prepared by:

ATTY. DOMINIC B. GARCIA
Head, BAC Secretariat

Recommended for Approval by:

ARCH. LUCILLE H. CHUA
BAC Chairperson - Infrastructure

APPROVED BY:

MA. JOSEFINA G. BELMONTE
CITY MAYOR