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20 % COMPONENT OF THE IRA UTILIZATION
FOR THE 3RD QUARTER, CY 2022

QUEZON CITY .

Program or Project Location Total Cost Date Started

SOCIAL DEVELOPMENT 357,647.,961.67 37,461,825.05
Proposed Construction of Three (3) Storey Multi- \Vasra 17,261,582.72 | 3/22/2022| 10/18/2022 6.44% 1,101,955.30 TE1 ON-GOING

Project Status

Target

Completion % of Total Cost incurred |[gxte nsions, if
Date Completion to Date

Remarks

Purpose Building at Barangay Vasra

Proposed Construction of Three (3) Sto-rey Mult- Manresa 9,702,627.91 | 3/22/2022| 9/18/2022| 7063%
Purpose Building at Barangay Manresa
Proposed Construction of Three (3) Storey with Roof Bagumbayan 23,868,555.02 | 3/22/2022\ 12/17 /2022 0.00%
Deck Multi-Purpose Building at Barangay Bagumbayan

Sto. Cristo 50,395,670.16 | 3/22/2022| 2/15/2023| 481%

Payatas 27 .173.801.07 -
Sta. Lucia 76,318,551.21 | 3/22/2022| 2/15/2023| 327%

Kristong Hari 3,300,872.34 | 3/23/2022| 7/21/2022| 10000%
Project 6 60,391,917.88 | 3/23/2022| 1/17/2023| 3532% | 21,319,784.71

. -. Gg?

6,838,522.52 TE1 ON-GOING

SO1 SUSPENDED

Proposed Construction of Four (4) Storey with Deck 2,423,524.13 TE1 ON-GOING
Quezon City Schools Division Office Multi-Purpose

Building at Barangay Sto. Cristo

Proposed Construction of Multi-Purpose Building (at

Madjaas Street) at Barangay Payatas B (Phase 2),
Barangay Payatas

Construction of Four (4) Storey Multi-Purpose Building
at Barangay Sta. Lucia

I

2,485,173.16 | TE1,SO1 | SUSPENDED

3,292,865.23 TE COMPLETED

Proposed Construction of Roofing and Rehabilitation of
Multi-Purpose Hall at Barangay Kristong Hari

l .

Proposed Construction of Three (3) Storey Multi-
Purpose Building (Phase 1) at Barangay Project 6

ON-GOING

Proposed Construction of Additional Two (2) Storey
and Improvement of Existing Two (2) Storey Multi- Kaunlaran
Purpose Livelihood Center, Barangay Kaunlaran

24,800,293.60
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20 % COMPONENT OF THE IRA UTILIZATION
FOR THE 3RD QUARTER, CY 2022

Target
Com p(EtiOn % of Total Cost incurred EXtEﬂSiOHS, if
Location Total Cost Date Started Completion to Date Remarks
Various 1,295,703.26
Barangays FOR BIDDING
Kaunlaran 53,932,152.98 --- FOR BIDDING
16.558.610.17

. e

47,192,576.14 | 3/22/2022| 12/17/2022| 3511% 16,558,610.17
2,424,449.10 | 3/22/2022| 6/20/2022| 0.00% -
44,479,897.14

3/22/2022| 4/10/2022] 100.00% 2,714,585.00

QUEZON CITY

Program or Project

Proposed Rehabilitation of Reception Area at VVarious
Health Center (Distric 5), Various Barangays

Proposed Construction of Additional Two (2) Storey
and Improvement of Existing Two(2) Multi Purpose
Livelihood Center, Barangay Kaunlaran

Proposed Rehabilitation of Batasan Super Health
Center including Reception Area, Medicine Dispensing
Room and Milk Feeding Station at Barangay Batasan

Hills

ENVIRONMENTAL DEVELOPMENT | 108077,89081

Proposed Construction of Reinforced Concrete Canal Payatas 49,720,345.42
with Strut at Sampaguita Creek (Sitio Pugot), Barangay
Payatas

Batasan Hills 9,206,333.02

ON-GOING

Proposed Construction of Reinforced Concrete Canal
at Creek (Pocalari Compound), Barangay Bagong
Silangan

Bagong
Silangan

SUSPENDED

Proposed Rehabilitation of Drainage at Children's S01

Museum and Library, Inc. (CMLI) and Nego-Eskwela
Compound at Barangay Project 6

Project 6

Villa Maria Clara 6,740,520.15

Proposed Construction of Two (2) Storey Material FOR BIDDING

Recovery Facility at Barangay Villa Maria Clara

ECONOMIC DEVELOPMENT | maasserors

Proposed Rehabilitation (Surface Improvement) at Kaligayahan
Camarin Avenue, Barangay Kaligayahan

2,116,606.23 COMPLETED
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20 % COMPONENT OF THE IRA UTILIZATION
FOR THE 3RD QUARTER, CY 2022

QUEZON CITY

Projec Status

Target
Completion % of Total Cost incurred |gxtensions, if
Date Completion to Date Remarks
5/20/2022 1,260,800.23 |  TE1 COMPLETED

1/17/2023 3,717,105.00 | TE1, TE2

E1
6/21/2022| 100.00% 3,255,352.02 TE1 COMPLETED

TE1 COMPLETED

Date Started
3/22/2022

Total Cost
1,262,339.58

Program or Project Location

Proposed Rehabilitation of Manhole Covers and Novaliches

Surface Improvement at M. Agoncillo Street, Barangay Proper
Novaliches Proper

Proposed Rehabilitation (Surface Improvement) of Sauyo 3,337,874.58
Champaca Street, Barangay Sauyo

3/22/2022

Proposed Rehabilitation of Road and Drainage at | Batasan Hills
NAMAPA Block 3 HOA, Barangay Batasan Hills

Proposed Rehabilitation of Road and Drainage at Gulod 1,619,893.25
Tandoc Property Urban HOA, Inc., Barangay Gulod

Proposed Rehabilitation of Road and Drainage at Dona Imelda 11,835,617.22
| Balabac Street in Barangay Dona Imelda

Proposed Rehabilitation of Drainage and Surface | Dona Josefa 3,263,621.90
Improvement at Kaliraya Street in Barangay Dofa
Josefa

Proposed Rehabilitation (Surface Improvement) at S. Holy Spirit 4,084,087.37
Benito Street in Barangay Holy Spirit

Proposed Rehabilitation of Road and Drainage at Alicia 1,095,756.90
Albay Street in Barangay Alicia

3,721,205.18 | 3/22/2022

3/23/2022

3/23/2022

100.00%

3/23/2022 5/2/2022

4,075,200.75

100.00%

3/23/2022| 6/21/2022 1,093,669.61

Proposed Rehabilitation of Sidewalk, Curb and Gutter Sikatuna 3,794,636.09 | 3/23/2022( 6/21/2022| 100.00% 3,787,750.31 TE1 COMPLETED
of Anonas Extension in Barangay Sikatuna Village Village

Proposed Rehabilitation (Surface Improvement ) at Novaliches 2,254,674.45 | 3/23/2022| 4/12/2022( 100.00% 2,249,403.42 501 COMPLETED
Dona Rosario Street, Barangay Novaliches Proper Proper

Proposed Rehabilitation of Pathwalk at Sitio 224 (Near Balingasa 309,904 .55

Apacible Street) in Barangay Balingasa
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20 % COMPONENT OF THE IRA UTILIZATION
FOR THE 3RD QUARTER, CY 2022

QUEZON CITY

Project Status

Target

Completion % of Total Cost incurred |gxtensions, if
Date Completion to Date

4/21/2022 3,180,980.25

Program or Project Location Total Cost Date Started

Proposed Rehabilitation (Surface Improvement ) at Novaliches 3,191,904.00 3/23/202
Austria Street, Barangay Novaliches Proper Proper

Remarks
COMPLETED

100.00%

TE1, VEZ

Proposed Rehabilitation (Surfgc-e In{provément ) at Novaliches 933,825.43 | 3/23/2022
Lourdes Street, Barangay Novaliches Proper Proper

Probosed Rehabilitation (Surface Improvement ) at Novaliches 1,754,468.25 | 3/23/2022
Dona Isaura Street, Barangay Novaliches Proper Proper

4/21/2022| 100.00% 931,934.76 | SO1,RO1 | COMPLETED

4/22/2022| 100.00% 1,739,626.88 | SO1,RO1 | COMPLETED

Proﬁ-ﬁ)s-ed Rehabilitation (Surface Improvement ) at Novaliches 1,320,422.33 | 3/23/2022| 4/12/2022| 100.00% 1,318,183.51 | SO1, RO1 COMPLETED
Dona Rosario Compound, Barangay Novaliches Proper
Proper

FOR BIDDING

P_roposed_Réh_a_bilita:tion (Surface Impro_v-ement) at J. Balingasa 3,169,095.01
Aquino Cruz Street in Barangay Balingasa

Proposed Rehabilitation (Surface Improvement) at Tandang Sora 3,344,7/51.43
Venus Street in Barangay Tandang Sora

Proposed Rehabilitation (Surface Improvement) at Culiat 1,279,924.78
Sanville Park in Barangay Culiat

Proposed Rehabilitation (Surface Improvement) at Quirino 3-A 1,303,292.95
Narra Street in Barangay Quirino 3-A

Proposed Rehabilitation of Road and Drainage at Roxas 11,063,469.04
Umbel Street in Barangay Roxas

Proposed Rehabilitation of Road and Drainage at San Isidro 17,744,158.07
Visayan Avenue in Barangay San Isidro Galas Galas

Proposed Rehabilitation of Road and Drainage at St. Nagkaisang 27,857,142.14

Luke, St. Jude, and St. John Streets, and Villanova Nayon
Avenue in Barangay Nagkaisang Nayon

FOR BIDDING

FOR BIDDING

FOR BIDDING

FOR BIDDING

FOR BIDDING

FOR BIDDING

98,500,332.36
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20 % COMPONENT OF THE IRA UTILIZATION
FOR THE 3RD QUARTER, CY 2022

' R | = | ' " | _Project Status
Target
Completion % of Total Cost incurred Extensions, if
Program or Project Location Total Cost Date Started Date Completion to Date

We hereby certify that we have reviewed the contents and hereby attest to
the veracity and correctness of the data or information contained in this document

Fro— A

MARIAN C. ORAYANI MA. JOSEF/II‘\If\ G. BELMONTE

City Budget Officer ¥ City Mayo
*F

QUEZON CITY

Remarks
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