



Republic of the Philippines  
Quezon City Government

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY**

2<sup>nd</sup> Floor, Finance Building, Procurement Department  
Quezon City Hall Complex, Elliptical Road, Quezon City



## ***NOTICE TO PROCEED***

The **CONTRACT**, having been approved, **NOTICE** is given to:

**MKM MARKETING**

Contractor

**# 6 Bued, Calasiao, Pangasinan**

Address of Contractor

**PROPOSED CONSTRUCTION OF BOX CULVERT AT**

**ROAD LOT - 68**

**22-00150B**

Name of Project

**BARANGAY MARILAG, DISTRICT 3, QUEZON CITY**

Location of Project


That the work on the project shall proceed and the number of days allowable under the contract is **SIXTY (60)** calendar days to take effect on 13 JUN 2023 and to expire on 12 AUG 2023. A guideline is attached for the proper implementation of the project.

  
**MA. JOSEFINA G. BELMONTE**

City Mayor

Head of the Procuring Entity

Received by:

  
**MARITES G. ENRIQUEZ**

Signature Over Printed Name

Date:

JUNE 13, 2023

6/13