

## Republic of the Philippines **Quezon City Government**

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY

2<sup>nd</sup> Floor, Finance Building, Procurement Department

Quezon City Hall Complex, Elliptical Road, Quezon City



# NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:

### E. I. VILLACORTE CONSTRUCTION

Contractor

53 Cluster 3 Manunggal Street, Tatalon, Quezon City Address of Contractor

# PROPOSED IMPROVEMENT OF GSIS SUBDIVISION TENNIS COURT 23-00019

Name of Project

## BARANGAY BAHAY TORO, DISTRICT 1, QUEZON CITY Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is SIXTY (60) calendar days to take effect on 1 3 JUN 2023 and to expire on \_\_\_\_ 1 Z AUG 2023 A guideline is attached for the proper implementation of the project.

> MA. JOSEFINA G. BELMONTE City Mayor Head of the Procuring Entity

Received by:
EDUNG X VIUDLA
Signature Over Printed Name
Date:6-/3-23