



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:


ADG CONSTRUCTION CORP. AND DIADEMA
CONSTRUCTION AND ENTERPRISES INC. (JOINT VENTURE)
Contractor

Unit 2A Licaros Building, No. 282 Tomas Morato,
Bgy. Sacred Heart, Quezon City
Address of Contractor


PROPOSED REHABILITATION OF EXISTING TOILETS AND
CONSTRUCTION OF ADDITIONAL TOILETS AT
QUEZON MEMORIAL CIRCLE (QMC)
23-00021
Name of Project

BARANGAY CENTRAL, DISTRICT 4, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **THREE HUNDRED SIXTY (360)** calendar days to take effect on 07 JUN 2023 and to expire on 01 JUN 2024. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


BENJAMIN D. ACAPAR, JR.
Signature Over Printed Name

Date: JUNE 7, 2023