



Republic of the Philippines

Quezon City Government

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY**

2<sup>nd</sup> Floor, Finance Building, Procurement Department  
Quezon City Hall Complex, Elliptical Road, Quezon City



## ***NOTICE TO PROCEED***

The **CONTRACT**, having been approved, **NOTICE** is given to:

**MAXCOR BUILDERS AND CONSTRUCTION, INC.**

Contractor

**105 Engineering Road, Araneta University Village,**

**Potrero, Malabon City**

Address of Contractor

**PROPOSED REHABILITATION OF ROAD AND DRAINAGE AT TOPSIDE  
STREET, VARIOUS ALLEYS AND PORTION OF MAJOR DIZON STREET  
(LIBRA STREET TO TOPSIDE STREET)**

**23-00026**

Name of Project

**BARANGAY ESCOPA 2 & ESCOPA 4, DISTRICT 3, QUEZON CITY**

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED EIGHTY (180)** calendar days to take effect on 19 JUN 2023 and to expire on 16 DEC 2023. A guideline is attached for the proper implementation of the project.

  
**MA. JOSEFINA G. BELMONTE**

City Mayor

Head of the Procuring Entity

Received by:

  
JACOB M. KATIPUNAN

Signature Over Printed Name

Date: 6-19-23