



## ***NOTICE TO PROCEED***

The **CONTRACT**, having been approved, **NOTICE** is given to:

**MPM BUILDERS**

Contractor

**3 Villaverde Avenue, Villaverde Subd., Barangay Sta. Monica,**

**Novaliches, Quezon City**

Address of Contractor

**PROPOSED REHABILITATION OF ROAD AND DRAINAGE**  
**AT ICELAND STREET**

**23-00027**

Name of Project

**BARANGAY FAIRVIEW, DISTRICT 5, QUEZON CITY**

Location of Project


That the work on the project shall proceed and the number of days allowable under the contract is **NINETY (90)** calendar days to take effect on 13 JUN 2023 and to expire on 11 SEP 2023. A guideline is attached for the proper implementation of the project.

**MA. JOSEFINA G. BELMONTE**

City Mayor

Head of the Procuring Entity

Received by:

  
**MARCIANO P. MEDALLA**

Signature Over Printed Name

Date: JUNE 13, 2023 6/13