

#### Republic of the Philippines Quezon City Government

#### BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY

2<sup>nd</sup> Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City



### NOTICE TO PROCEED

The CONTRACT, having been approved, NOTICE is given to:

## EIGHT J'S CONSTRUCTION SERVICES Contractor

Barangay Quintong, San Carlos City, Pangasinan
Address of Contractor

# PROPOSED IMPROVEMENT OF AMORANTO ARENA AT AMORANTO SPORTS COMPLEX 23-00061

Name of Project

## BARANGAY PALIGSAHAN, DISTRICT 4, QUEZON CITY Location of Project

That the wo	rk on the project	shall proceed and	d the number of days
allowable under the	contract is ONE	HUNDRED EIGH	TY (180) calendar days
to take effect on	AUG TU ZUZJ	and to expire or	TY (180) calendar days
guideline is attached for the proper implementation of the project.			

MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:

| Data | Company | Com