



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:


ADG CONSTRUCTION CORP. AND DIADEMA CONSTRUCTION AND ENTERPRISES INC. (JOINT VENTURE)
Contractor

Unit 2A Licaros Building, No. 282 Tomas Morato,
Bgy. Sacred Heart, Quezon City
Address of Contractor

PROPOSED REHABILITATION OF ROAD AND DRAINAGE AT VALIANT STREET ; SURFACE AND DRAINAGE IMPROVEMENT AT JAGUAR STREET
23-00068
Name of Project

BARANGAY FAIRVIEW, DISTRICT 5, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **NINETY (90)** calendar days to take effect on **AUG 10 2023** and to expire on **NOV 09 2023**. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


BENJAMIN D. ACUZAR, JR.
Signature Over Printed Name

Date: **AUGUST 8, 2023**