


## Republic of the Philippines Quezon City Government





2<sup>nd</sup> Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City

# **NOTICE TO PROCEED**

The CONTRACT, having been approved, NOTICE is given to:

### ORPEGA CONSTRUCTION

Contractor

# 43-F Road 7, Project 6, Quezon City

Address of Contractor

### PROPOSED WATERPROOFING OF ROOF DECK AT QUEZON CITY HEALTH DEPARTMENT 22-00146B

Name of Project

## BARANGAY CENTRAL, DISTRICT 4, QUEZON CITY

Location of Project

That	the	work	on	the	project	shall	proceed	and	the	number	of	days
allowable, ur	nder	the	cont	ract	is SIXT	Y (60	) calend	ar da	ays 1	to take	effe	ct on
allowable ur SEP 2 8 20	123	and	d to	exp	ire on _	NOV	2 7 2023	A	guid	deline is	atta	ached
for the prope												

MA. JOSEFINA G. BELMONTE

City Mayor Head of the Procuring Entity

Received by

PEPITO M. GATUS Signature Over Printed Name

Date: SEPT W. 2023