

Republic of the Philippines Quezon City Government BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY 2nd Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City



NOTICE TO PROCEED

The CONTRACT, having been approved, NOTICE is given to:

KING EIGHT BUILDERS AND SUPPLY Contractor

5A Dao Street, Quirino 3-A, Project 3, Quezon City Address of Contractor

PROPOSED CONSTRUCTION OF FOUR (4) STOREY WITH ROOF DECK BARANGAY HALL 23-00080 Name of Project

BARANGAY SAN ANTONIO, DISTRICT 1, QUEZON CITY Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is <u>TWO HUNDRED FORTY (240)</u> calendar days to take effect on <u>SEP 28 2023</u> and to expire on <u>MAY 25 2024</u>. A guideline is attached for the proper implementation of the project.

MA. JOSEFINA G. BELMONTE City Mayor Head of the Procuring Entity

Received by RER CADO Signature Over Printed Name

2023 Date: