



## ***NOTICE TO PROCEED***

The **CONTRACT**, having been approved, **NOTICE** is given to:

**MF TIBAYAN CONSTRUCTION AND TRADING CORPORATION**  
Contractor

**36 Sixto Extension, Tandang Sora, Quezon City**  
Address of Contractor


**PROPOSED REHABILITATION OF PAVEMENT AND  
DRAINAGE OF UP VILLAGE BARANGAY HALL**  
**23-00085**  
Name of Project

**BARANGAY UP VILLAGE, DISTRICT 4, QUEZON CITY**  
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **THIRTY (30)** calendar days to take effect on SEP 28 2023 and to expire on OCT 28 2023. A guideline is attached for the proper implementation of the project.

  
**MA. JOSEFINA G. BELMONTE**  
City Mayor  
Head of the Procuring Entity 

Received by:

  
**MARISSA F. TIBAYAN**  
Signature Over Printed Name

Date: SEPT. 25, 2023