

#### Republic of the Philippines Quezon City Government

# BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY



2<sup>nd</sup> Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City

### **NOTICE TO PROCEED**

The **CONTRACT**, having been approved, **NOTICE** is given to:

#### MARIEGEELYN CONSTRUCTION AND DEVELOPMENT CORP.

Contractor

# 8F Cotabato Street, Luzviminda Village, Batasan Hills, Quezon City

Address of Contractor

# PROPOSED REHABILITATION OF ROAD AND DRAINAGE AT DANUPRA STREET 23-00093

Name of Project

## BARANGAY VETERANS VILLAGE, DISTRICT 1, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is NINETY (90) calendar days to take effect on SEP 2 8 2023 and to expire on DEC 2 7 2023. A guideline is attached for the proper implementation of the project.

MA. JOSEFINA G. BELMONTE

City Mayor
Head of the Procuring Entity

Received by:

Signature Over Printed Name

Date: SEPTEMBER 25, 2023