

Republic of the Philippines Quezon City Government BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY 2^{pd} Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City



NOTICE TO PROCEED

The CONTRACT, having been approved, NOTICE is given to:

E. I. VILLACORTE CONSTRUCTION Contractor

53 Cluster 3 Manunggal Street, Tatalon, Quezon City Address of Contractor

PROPOSED REHABILITATION OF BARANGAY HALL 23-00098 Name of Project

BARANGAY BAGUMBUHAY, DISTRICT 3, QUEZON CITY Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is <u>NINETY (90)</u> calendar days to take effect on <u>SEP 7 8 2023</u> and to expire on <u>DEC 2 7 2023</u>. A guideline is attached for the proper implementation of the project.

MA. JOSEFINA G. BELMONTE City Mayor Head of the Procuring Entity

Received by:

EDUARDO I. VILLACORTE

Signature/Over Printed Name

Date: SERTEMBER, 25,32023