



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:



ADG CONSTRUCTION CORP.
Contractor

Unit 2A Licaros Building, No. 282 Tomas Morato, Bgy. Sacred Heart,
Quezon City
Address of Contractor

PROPOSED CONSTRUCTION OF ADMINISTRATIVE BUILDING,
EMPLOYEES'HALL AND MOTORPOOL, FOOD PLAZA, PUBLIC TOILET A
AND E-TRICYCLE TERMINAL AT QUEZON MEMORIAL CIRCLE,
ELLIPTICAL ROAD
23-00105
Name of Project

BARANGAY CENTRAL, DISTRICT 4, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **THREE HUNDRED SIXTY (360)** calendar days to take effect on SEP 20 2023 and to expire on SEP 22 2024. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity 

Received by:


BENJAMIN ACUZA JR.
Signature Over Printed Name

Date: SEPTEMBER 25, 2023