



## ***NOTICE TO PROCEED***

The **CONTRACT**, having been approved, **NOTICE** is given to:

**COMCLARK NETWORK AND TECHNOLOGY CORPORATION /**  
**NET PACIFIC, INC. (JOINT VENTURE)**

Contractor

**Manuel Roxas Highway, Clark Freeport Zone,**  
**Angeles City, Pampanga**

Address of Contractor

**PROPOSED INSTALLATION OF FIBER OPTIC CABLE WITHIN**  
**QUEZON CITY FOR THE CONNECTIVITY OF ONE HUNDRED**  
**FIFTY ONE (151) SURVEILLANCE SITES TO**  
**CAMP KARINGAL COMMAND AND CONTROL CENTER**


**23-00118**

Name of Project

**VARIOUS BARANGAY , QUEZON CITY**

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **SEVEN HUNDRED TWENTY (720)** calendar days to take effect on **NOV 13 2023** and to expire on **NOV 02 2025**. A guideline is attached for the proper implementation of the project.

  
**MA. JOSEFINA G. BELMONTE**  
City Mayor  
Head of the Procuring Entity

Received by:

  
**Cecil S. Garcia**

Signature Over Printed Name

Date: **11/07/2023**