



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:

SOLID PILE CONSTRUCTION

Contractor

27 Sgt. J. Catolos Street, Bgy. Pinagkaisahan,
Quezon City

Address of Contractor

PROPOSED CONSTRUCTION OF PUV STOP AT
ATI ALONG ELLIPTICAL ROAD

23-00128

Name of Project

BARANGAY VASRA, DISTRICT 4, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED FIFTY (150)** calendar days to take effect on NOV 13 2023 and to expire on APR 11 2024. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE

City Mayor
Head of the Procuring Entity

Received by:



Signature Over Printed Name

Date: 11/7/2023