

Republic of the Philippines Quezon City Government BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY 2nd Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City



NOTICE TO PROCEED

The CONTRACT, having been approved, NOTICE is given to:

PHILIPPINE CHEMSTEEL INDUSTRIES, INC. Contractor

935 Marian Subd., Sauyo, Novaliches, Quezon City Address of Contractor

PROPOSED CONSTRUCTION OF PUV STOPS AT TANDANG SORA AVENUE ALONG COMMONWEALTH AVENUE 23-00130 Name of Project

BARANGAY MATANDANG BALARA & CULIAT, DISTRICT 2, QUEZON CITY Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is <u>ONE HUNDRED FIFTY (150)</u> calendar days to take effect on <u>NOV 13 2023</u> and to expire on <u>APR 11 2024</u>. A guideline is attached for the proper implementation of the project.

K	
MA. JOSEFINA G. BELMONTE	
City Mayor	-
City Mayor Head of the Procuring Entity	1

Received by:

Signature Over Printed Name

Date: NOV 8 2023