



Republic of the Philippines

Quezon City Government

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY

2nd Floor, Finance Building, Procurement Department
Quezon City Hall Complex, Elliptical Road, Quezon City



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:

PHILIPPINE CHEMSTEEL INDUSTRIES, INC.

Contractor

935 Marian Subd., Sauyo, Novaliches,
Quezon City

Address of Contractor

PROPOSED CONSTRUCTION OF PUV STOPS AT
DON ANTONIO ALONG COMMONWEALTH AVENUE

23-00132


Name of Project

BARANGAY BATASAN HILLS AND HOLY SPIRIT,
DISTRICT 2, QUEZON CITY


Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED FIFTY (150)** calendar days to take effect on **NOV 13 2023** and to expire on **APR 11 2024**. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE

City Mayor
Head of the Procuring Entity 

Received by:


JESUS T. CRUZ

Signature Over Printed Name

Date: **NOV 8 2023**