



Republic of the Philippines
Quezon City Government

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY
2nd Floor, Finance Building, Procurement Department
Quezon City Hall Complex, Elliptical Road, Quezon City



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:


IREDDRAGON CONSTRUCTION SERVICES
Contractor

Unit 205 A & P Building, Lazatin Blvd. Dolores,
San Fernando City, Pampanga
Address of Contractor

PROPOSED CONSTRUCTION OF PUV STOPS AT
BATASAN ALONG COMMONWEALTH AVENUE
23-00134
Name of Project

BARANGAY BATASAN HILLS AND HOLY SPIRIT,
DISTRICT 2, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED FIFTY (150)** calendar days to take effect on **NOV 13 2023** and to expire on **APR 11 2024**. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


Francisca
Signature Over Printed Name

Date: 11/7/23