

#### Republic of the Philippines Quezon City Government

#### BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY

2<sup>nd</sup> Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City



## **NOTICE TO PROCEED**

The CONTRACT, having been approved, NOTICE is given to:

#### MATTRO CONSTRUCTION

Contractor

# 6Floor Victoria 1 Building, 1670 Quezon Avenue, Quezon City

Address of Contractor

# PROPOSED DEVELOPMENT OF VARIOUS POCKET PARKS AT DR. GARCIA STREET CORNER MO. IGNACIA AVENUE 23-00139

Name of Project

### BARANGAY PALIGSAHAN, DISTRICT 4, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days
allowable under the contract is NINETY (90) calendar days to take effect on
NOV 13 2023 and to expire on FEB 11 2024. A guideline is attached
for the proper implementation of the project.

MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Receive		
	marine proja posp	
M	METINE DUTA POSA	
Signat	ture Over Printed Name	
Date:	11/7/2023	