



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:


STRUKTURA TEKNIKA SERVICES COMPANY /
TRI DG TRADING AND CONSTRUCTION (JOINT VENTURE)
Contractor

Unit 706, 6th Floor Bali Garden Residences, No. 140 South Zuzuregui
Street, Capitol Hills Drive, Matandang Balara, Quezon city
Address of Contractor


PROPOSED CONSTRUCTION OF HISTOPHATOLOGY, MILK BANK AND
MICROBIOLOGY AT ROSARIO MACLANG BAUTISTA GENERAL HOSPITAL
23-00162
Name of Project

BARANGAY BATASAN HILLS, DISTRICT 2, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **TWO HUNDRED FORTY (240)** calendar days to take effect on JAN 15 2024 and to expire on SEP 11 2024. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


GEMMANE CELENE CABRERA
Signature Over Printed Name

Date: JAN. 09, 2024