



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:


STRUKTURA TEKNIKA SERVICES COMPANY
Contractor

8 Skylark Street, Vista Verde Country Homes,
Munting Dilao, Antipolo City
Address of Contractor


PROPOSED IMPROVEMENT OF THREE (3) STOREY WITH
MEZZANINE AND ROOF DECK OF DISASTER RISK
REDUCTION AND MANAGEMENT OFFICE BUILDING
23-00164
Name of Project

BARANGAY CENTRAL, DISTRICT 4, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **TWO HUNDRED FORTY (240)** calendar days to take effect on **JAN 15 2024** and to expire on **SEP 11 2024**. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


JUANITO V. PASIA
Signature Over Printed Name

Date: **1/9/2024**