

Republic of the Philippines Quezon City Government

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY

S COMMITTEE FOR INFRASTRUCTURE & 2nd Floor, Finance Building, Procurement Department Quezon City Hall Complex, Elliptical Road, Quezon City



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:

MF TIBAYAN CONSTRUCTION AND TRADING CORPORATION

Contractor

36 Sixto Extension, Tandang Sora, Quezon City
Address of Contractor

PROPOSED REHABILITATION OF NEW MESS HALL AT QUEZON CITY DRUG TREATMENT AND REHABILITATION CENTER 23-00173

Name of Project

BARANGAY PAYATAS, DISTRICT 2, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is NINETY (90) calendar days to take effect on FEB 0.1 2024 and to expire on MAY 0.1 2024. A guideline is attached for the proper implementation of the project.

MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:

MARISSA F. TIBAYAN Signature Over Printed Name

Date: JAN 24, 2024