



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:

TRI DG TRADING AND CONSTRUCTION

Contractor

Unit 706, 6th Floor Bali Garden Residences, No. 140 South Zuzuaregui Street, Capitol Hills Drive, Matandang Balara, Quezon city

Address of Contractor

PROPOSED ENCLOSURE OF DPWH 5 BUILDING, REHABILITATION OF CLASSROOMS AT BELMONTE BUILDING, ELECTRICAL SYSTEM AT HB BUILDING AND WATERLINE AT SAN AGUSTIN ELEMENTARY SCHOOL

24-00019

Name of Project

BARANGAY NOVALICHES PROPER, DISTRICT 5, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED TWENTY (120)** calendar days to take effect on JUL 03 2024 and to expire on OCT 31 2024. A guideline is attached for the proper implementation of the project.

MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


GEMMA CELINE C. CABRERA
Signature Over Printed Name

Date: JULY 01, 2024