



NOTICE TO PROCEED

The **CONTRACT**, having been approved, **NOTICE** is given to:


N & J CONSTRUCTION & SUPPLY
Contractor

22 Pag-Asa II Imus Cavite City
Address of Contractor

PROPOSED REHABILITATION OF COMFORT ROOMS
AND UPGRADING OF WATERLINE SYSTEM AT
BAGUMBAYAN ELEMENTARY SCHOOL
24-00103
Name of Project

BARANGAY BAGUMBAYAN, DISTRICT 3, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED FIFTY (150)** calendar days to take effect on **NOV 12 2024** and to expire on **APR 11 2025**. A guideline is attached for the proper implementation of the project.


MA. JOSEFINA G. BELMONTE
City Mayor
Head of the Procuring Entity

Received by:


Signature Over Printed Name

Date: 11-7-24