



Republic of the Philippines
Quezon City
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,
High Rise Building,
Quezon City Hall Compound,
Diliman, Quezon City
Trunkline 988-4242

NOTICE TO PROCEED

Contract No. 2411169

The **CONTRACT**, having been approved, **NOTICE** is given to:

NVDL BUILDERS

Contractor

Block 1 Lot 115 F. Chioco Street, Granwood Villas, Holy Spirit, District 2,

Quezon City

Address of Contractor

PROPOSED UPGRADING OF PLUMBING SYSTEM AND REHABILITATION OF
COMFORT ROOMS AT TOMAS MORATO ELEMENTARY SCHOOL IN
BARANGAY KAMUNING

24-00129

Name of Project

BARANGAY KAMUNING, QUEZON CITY

Location of Project


That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED FIFTY (150)** calendar days to take effect on DEC 16 2024 and to expire on MAY 15 2025. A guideline is attached for the proper implementation of the project.

ISSUED BY:



MA. JOSEFINA G. BELMONTE
City Mayor

We hereby acknowledge the receipt of the above mentioned Notice



(Signature Over Printed Name and Designation)

NVDL BUILDERS