



Republic of the Philippines
Quezon City
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,
High Rise Building,
Quezon City Hall Compound,
Diliman, Quezon City
Trunkline 988-4242

NOTICE TO PROCEED

Contract No. 2411201

The **CONTRACT**, having been approved, **NOTICE** is given to:

SURGE ELECTRICAL SUPPLY AND CONTRACTING CORP.

Contractor

8280 Dr. A. Santos Avenue, Brgy. San Isidro Parañaque City

Address of Contractor

**PROPOSED INSTALLATION OF SOLAR POWER SYSTEM AT NOVALICHES
HIGH SCHOOL INCLUDING NET METERING APPLICATION**

24-00142

Name of Project

BARANGAY SAN AGUSTIN, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED TWENTY (120)** calendar days to take effect on DEC 16 2024 and to expire on APR 15 2025. A guideline is attached for the proper implementation of the project.

ISSUED BY:



MA. JOSEFINA G. BELMONTE
City Mayor

We hereby acknowledge the receipt of the above mentioned Notice



(Signature Over Printed Name and Designation)
**SURGE ELECTRICAL SUPPLY AND
CONTRACTING CORP**