



Republic of the Philippines
Quezon City
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,
High Rise Building,
Quezon City Hall Compound,
Diliman, Quezon City
Trunkline 988-4242

NOTICE TO PROCEED

Contract No. 2411242

The **CONTRACT**, having been approved, **NOTICE** is given to:

RUBIPOWER INC.

Contractor

Block 5 Lot 26 Narra St., Springville Garden 3, Molino 3, Bacoor, Cavite

Address of Contractor

PROPOSED INSTALLATION OF SOLAR POWER SYSTEM AT PLACIDO DEL MUNDO ELEMENTARY SCHOOL INCLUDING NET METERING APPLICATION

24-00150


Name of Project

BARANGAY TALIPAPA, QUEZON CITY

Location of Project


That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED TWENTY (120)** calendar days to take effect on DEC 16 2024 and to expire on APR 15 2025. A guideline is attached for the proper implementation of the project.

ISSUED BY:



MA. JOSEFINA G. BELMONTE
City Mayor

We hereby acknowledge the receipt of the above mentioned Notice



Michael T. Rubica - Authorized Representative
(Signature Over Printed Name and Designation)
RUBIPOWER INC.