



Republic of the Philippines
Quezon City
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,
High Rise Building,
Quezon City Hall Compound,
Diliman, Quezon City
Trunkline 988-4242

NOTICE TO PROCEED

Contract No. 2411243

The **CONTRACT**, having been approved, **NOTICE** is given to:

RUBIPOWER INC.

Contractor

Block 5 Lot 26 Narra St., Springville Garden 3, Molino 3, Bacoor, Cavite

Address of Contractor

**PROPOSED INSTALLATION OF SOLAR POWER SYSTEM AT JUDGE
FELICIANO BELMONTE SR. HIGH SCHOOL INCLUDING NET METERING**

APPLICATION

24-00151

Name of Project

BARANGAY HOLY SPIRIT, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED TWENTY (120)** calendar days to take effect on DEC 16 2024 and to expire on APR 15 2025. A guideline is attached for the proper implementation of the project.


ISSUED BY:



MA. JOSEFINA G. BELMONTE

City Mayor

We hereby acknowledge the receipt of the above mentioned Notice


Michael T. Rubicon - Authorized Representative

(Signature Over Printed Name and Designation)

RUBIPOWER INC.