



Republic of the Philippines
Quezon City
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,
High Rise Building,
Quezon City Hall Compound,
Diliman, Quezon City
Trunkline 988-4242

NOTICE TO PROCEED

Contract No. 2411188

The **CONTRACT**, having been approved, **NOTICE** is given to:

ADG CONSTRUCTION CORP.

Contractor

Unit 2A, Licaros Building, No. 282 Tomas Morato Ave., Brgy. Sacred Heart,

Quezon City

Address of Contractor

PROPOSED DRAINAGE SYSTEM AT VALIANT STREET FROM FAIRVIEW
AVENUE (STA. 0+000) TO GATE (STA. 0+060) IN BARANGAY FAIRVIEW

24-00163

Name of Project

BARANGAY FAIRVIEW, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **NINETY (90)** calendar days to take effect on **DEC 11 2024** and to expire on **MAR 11 2025**. A guideline is attached for the proper implementation of the project.

ISSUED BY:



MA. JOSEFINA G. BELMONTE

City Mayor

We hereby acknowledge the receipt of the above mentioned Notice


BENJAMIN D. ACUZAR, JR. - PRESIDENT & CEO

(Signature Over Printed Name and Designation)

ADG CONSTRUCTION CORP.

DEC. 09, 2024