



Republic of the Philippines  
Quezon City  
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,  
High Rise Building,  
Quezon City Hall Compound,  
Diliman, Quezon City  
Trunkline 988-4242

***NOTICE TO PROCEED***

**Contract No. 2412002**

The **CONTRACT**, having been approved, **NOTICE** is given to:

**PABLO S. LABASBAS CONSTRUCTION CORPORATION**

Contractor

**P1 Brgy. Dagum, Calbayog City, Samar**

Address of Contractor

**PROPOSED URBAN GREENING AND REVITALIZATION OF ALLEY 136 PARK**  
**(MAGINHAWA STREET TO MATIMTIMAN STREET)**

**24-00190**


Name of Project

**BARANGAY SIKATUNA, QUEZON CITY**


Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **NINETY (90)** calendar days to take effect on FEB 03 2025 and to expire on MAY 04 2025. A guideline is attached for the proper implementation of the project.

ISSUED BY:

  
\_\_\_\_\_  
**MA. JOSEFINA G. BELMONTE**  
City Mayor

We hereby acknowledge the receipt of the above mentioned Notice

  
\_\_\_\_\_  
(Signature Over Printed Name and Designation)  
**PABLO S. LABASBAS CONSTRUCTION**  
**CORPORATION**