



Republic of the Philippines  
Quezon City  
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,  
High Rise Building,  
Quezon City Hall Compound,  
Diliman, Quezon City  
Trunkline 988-4242

***NOTICE TO PROCEED***

**Contract No. IC-2504029**

The **CONTRACT**, having been approved, **NOTICE** is given to:

**MPM BUILDERS**

Contractor

**No. 3 Villaverde Ave., Villaverde Homes, Brgy. Sta. Monica, Novaliches,**

**Quezon City**

Address of Contractor

**PROPOSED REHABILITATION OF DRAINAGE SYSTEM AT SAN JUAN AND  
SAN PEDRO STREET (PILARING STREET TO SUSANA STREET) IN  
BARANGAY GULOD**

**25-00015**

Name of Project

**BARANGAY GULOD, QUEZON CITY**

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **ONE HUNDRED FIFTY (150)** calendar days to take effect on JUL 03 2025 and to expire on NOV 30 2025. A guideline is attached for the proper implementation of the project.

ISSUED BY:

**MA. JOSEFINA G. BELMONTE**

City Mayor

We hereby acknowledge the receipt of the above mentioned Notice

MARCIANO P. MEDALLA

(Signature Over Printed Name and Designation)

MPM BUILDERS



QCG.PD.DMD.F.03

87