



Republic of the Philippines
Quezon City
OFFICE OF THE CITY MAYOR

3/F Bulwagang Amoranto,
High Rise Building,
Quezon City Hall Compound,
Diliman, Quezon City
Trunkline 988-4242

NOTICE TO PROCEED

Contract No. IC-2509044

The **CONTRACT**, having been approved, **NOTICE** is given to:

ENC ENTERPRISES / PROTECH CONSTRUCTION & DEVELOPMENT CORP.
(JOINT VENTURE)

Contractor

National Road P. Guevarra Ext. Barangay Pagsawitan, Sta. Cruz, Laguna

Address of Contractor

PROPOSED REHABILITATION OF ELECTRICAL SYSTEM OF ELECTRICAL ROOM AT CIVIC CENTER BUILDING A IN QUEZON CITY HALL COMPOUND

25-00024

Name of Project

BARANGAY CENTRAL, QUEZON CITY

Location of Project

That the work on the project shall proceed and the number of days allowable under the contract is **TWO HUNDRED FORTY (240)** calendar days to take effect on OCT 02 2025 and to expire on MAY 30 2026. A guideline is attached for the proper implementation of the project.

ISSUED BY:

MA. JOSEFINA G. BELMONTE

City Mayor

We hereby acknowledge the receipt of the above mentioned Notice

(Signature Over Printed Name and Designation)

ENC ENTERPRISES / PROTECH CONSTRUCTION & DEVELOPMENT CORP. (JOINT VENTURE)

