

Total Amount of APP(as updated): P28,431,476,030.65

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	If failed, which specific stage?	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation				Post Qual	Delivery/ Completion/ Acceptance (If applicable)
50211030	CONSULTING SERVICES FOR THE FIRE AND LIFE SAFETY SYSTEM OF QUEZON CITY GENERAL HOSPITAL	DEPARTMENT OF ENGINEERING	NO	Public Bidding	Not Available	25-Mar-25	01-Apr-25	10-Apr-25	10-Apr-25	17-Apr-25	24-Apr-25	29-Aug-25	03-Sep-25	12-Sep-25	12-Sep-25	11-Nov-25	21-Nov-25	GENERAL FUND	P950,000.00	P950,000.00	P0.00	P950,000.00	P950,000.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	DONE PROCUREMENT PROCESS		
50211030	CONSULTING SERVICES FOR GEOTECHNICAL INVESTIGATION AND DETAILED ENGINEERING DESIGN OF A STEEL PEDESTRIAN BRIDGE ALONG TULLAHAN RIVER CONNECTING BARANGAY NORTH FARVIEW AND STA. LUCIA	CITY ARCHITECT DEPARTMENT (DEPARTMENT OF ENGINEERING)	NO	Public Bidding	21-Jul-25	11-Sep-25	18-Sep-25	22-Sep-25	22-Sep-25	29-Sep-25	06-Oct-25	15-Aug-25	18-Aug-25	20-Aug-25	20-Aug-25	19-Oct-25	29-Oct-25	GENERAL FUND	P600,000.00	P600,000.00	P0.00	P499,020.00	P499,020.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	DONE PROCUREMENT PROCESS		
<b>Total Alloted Budget of Procurement Activities</b>																		P1,550,000.00	P1,550,000.00	P0.00														
<b>Total Contract Price of Procurement Activities Conducted</b>																					P1,449,020.00	P1,449,020.00	0.00											
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																													P100,980.00					

ON-GOING PROCUREMENT ACTIVITIES																																		
50211030	CONSULTING SERVICES FOR THE STRUCTURAL INVESTIGATION AND SEISMIC ASSESSMENT OF THE AMORANTO GRANDSTAND AT AMORANTO SPORTS COMPLEX	DEPARTMENT OF ENGINEERING	NO	Public Bidding	30-Mar-25	30-Apr-25	07-May-25	08-May-25	08-May-25	15-May-25	22-May-25	28-Jul-25	08-Aug-25	22-Aug-25	22-Aug-25	Not Available	Not Available	GENERAL FUND	P2,280,000.00	P2,280,000.00	P0.00	P2,279,990.16	P2,279,990.16	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	DONE PROCUREMENT PROCESS		
50211030	CONSULTING SERVICES FOR THE STRUCTURAL ANALYSIS AND DETAILED ENGINEERING DESIGN OF THE PROPOSED RETAINING WALL AT BAYANIHAN STREET, AMORANTO ARENA AT AMORANTO SPORTS COMPLEX	CITY ARCHITECT DEPARTMENT	NO	Public Bidding	01-Sep-25	11-Sep-25	18-Sep-25	22-Sep-25	22-Sep-25	29-Sep-25	06-Oct-25	11-Nov-25	17-Nov-25	20-Nov-25	24-Nov-25	Not Available	Not Available	GENERAL FUND	P2,300,000.00	P2,300,000.00	P0.00	P2,300,000.00	P2,300,000.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	DONE PROCUREMENT PROCESS		
50211030	CONSULTING SERVICES FOR STRUCTURAL AND SEISMIC ASSESSMENT OF THE QUEZON MEMORIAL SHRINE AT QUEZON CITY MEMORIAL CIRCLE	CITY ARCHITECT DEPARTMENT	NO	Public Bidding	01-Sep-25	11-Sep-25	18-Sep-25	22-Sep-25	22-Sep-25	29-Sep-25	06-Oct-25	11-Nov-25	17-Nov-25	20-Nov-25	24-Nov-25	Not Available	Not Available	GENERAL FUND	P5,800,000.00	P5,800,000.00	P0.00	P5,800,000.00	P5,800,000.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	DONE PROCUREMENT PROCESS		
50211030	CONSULTING SERVICES FOR THE SLOPE STABILITY ANALYSIS AND DETAILED ENGINEERING DESIGN OF THE PROPOSED RETAINING WALL AT BAYANIHAN STREET, LITEK ROAD AT BARANGAY COMMONWEALTH	CITY ARCHITECT DEPARTMENT	NO	Public Bidding	01-Sep-25	11-Sep-25	18-Sep-25	22-Sep-25	22-Sep-25	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	GENERAL FUND	P7,121,600.00	P7,121,600.00	P0.00	P5,078,892.00	P5,078,892.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	PPMP Validated (for Checking)		
50211030	PHASE 2 EXPANSION AND SUSTENANCE OF THE ISO 9001:2015 - CERTIFIED QUALITY MANAGEMENT SYSTEM OF THE QUEZON CITY GOVERNMENT	CITY ADMINISTRATOR'S OFFICE	NO	Negotiated 35.5	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	GENERAL FUND	P3,640,000.00	P3,640,000.00	P0.00	P3,640,000.00	P3,640,000.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	PPMP Validated (for Checking)			
50211030	ENGAGEMENT OF QUEZON CITY FIRE DISASTER RISK AND IMPACT ASSESSMENT	QUEZON CITY DISASTER RISK REDUCTION AND MANAGEMENT OFFICE	NO	Negotiated 35.5	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	GENERAL FUND	P15,000,000.00	P15,000,000.00	P0.00	P15,000,000.00	P15,000,000.00	P0.00	COA, IAS, PICE, TAAN	Not Available	Not Available	Not Available	Not Available	Not Available	Not Available	PPMP Validated (for Checking)			
<b>Total Alloted Budget of On-going Procurement Activities</b>																													P36,141,600.00					

Total Amount of APP(as updated): **P28,431,476,030.65**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Status	If failed, which specific stage?	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads: Post of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub-Open of Bids			

**Prepared by:**

*V. Tejedor*  
**MA. VICTORIA L. TEJEDOR, MMPA**  
 Head, BAC Secretariat

**Recommended for Approval by:**

*M. Orayani*  
**MARIAN C. ORAYANI**  
 BAC Chairperson - Infrastructure and Consultancy

**APPROVED BY:**

*J. Belmonte*  
**HON. MA. JOSEFINA G. BELMONTE**  
 City Mayor