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Quezon City Government RN || g
BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE & CONSULTANCY

UEZON City
Quezon City Hall Complex, Elliptical Road, Quezon City a«?mGreen.GmMne.

NOTICE TO PROCEED

The CONTRACT, having been approved, NOTICE is given to:

MLAG CONSTRUCTION CORPORATION
Contractor

Blk 12 Lot 5 Berkeley Street, California Village,

Quezon City
Address of Contractor

PROPOSED RELOCATION AND UPGRADING OF SERVICE
ENTRANCE AT DONA ROSARIO ELEMENTARY SCHOOL
23-00156
Name of Project

BARANGAY NOVALICHES PROPER, DISTRICT 5, QUEZON CITY
Location of Project

That the work on the project shall proceed and the number of days

allowable under the contract is NINETY (90) calendar days to take effect on

JAN 15 200 and to expire on APR 14 20 . A guideline is attached
for the proper implementation of the project.

MA. JOSEJ{N‘E? G. BELMONTE

City Mayor
Head of the Procuring Entity

Received by:
aw,
Maria Ua (Garoa
Signature Over Phirlted Name

Date: f‘, q ! 2024




